
01 Cost Summary

MICHAEL BAKER JR., INC. Date: 15-Mar-05
4601 Business Park Blvd., Suite 28 Class 1 location
Anchorage, Alaska  99503 MAOP 2500 psi
Phone:  (907) 562-1399    FAX: (907) 562-9901 pipe dia. 24 inches
Client: Alaska Natural Gas Development Authority Pipe w.t. 0.521 inches
Project: Construct 24" gas spur P/L, one season Pipe wt/ft. 131 pounds
Spread No.: 1 winter work Length 68.5 miles

Length 361,680           feet
Duration 104 shifts

COST SUMMARY 
CONSTRUCTION COSTS ($m) ($)

UNIT DESCRIPTION Total Cost Cost/ft.
1 Direct Contractor Construction Costs 42,190.581$    116.65$  
2 Indirect Contractor Construction Costs 20,194.487$    55.84$    

Sub-total Contractor Construction Costs 62,385$           172.49$  

3 Contractor Markup (20% overhead and profit)
Sub-total Contractor Markup 12,477.014$    34.50$    

Total Contractor Costs 74,862$           206.98$  

MATERIAL COSTS
1 Material (includes freight)

Total Material Costs 58,470$           161.66$  

MISCELLANEOUS COSTS
1 Cathodic system protection (allowance, $18,000 per mile) 18,000$                     1,233$             3.41$      
2 SCADA and Communications ( allowance, $3.00 per foot) 3.00$                         1,085$             3.00$      
3 Camp, mobilzation, setup, & demobilize (subcontract, LS) LS -$                 -$        
4 Medical Facility (ambulance, eqipment, facility, training) $125K ea per ANGDA LS 125$                0.35$      
5 Unload, haul and stockpile pipe & materials, based on pipe weight per cwt @4.30 472,512                     2,032$             5.62$      
6 Gravel Royality @ 0.75 per cyd 418,704                     314$                0.87$      
7 Air freight supplies, etc @ $25.00 per cwt 1,040                         26$                  0.07$      
8 Open pits, mine and process material, cubic yards at $9.50 per cubic yd. 200,000                     1,900$             5.25$      
9 HDD, stream crossings (allowance, $1,075 per foot, 3 total @ 900-ft each) 1,075$                       2,903$             8.03$      

Total Miscellaneous Costs 9,617.371$      26.59$    

PROJECT INDIRECT COSTS Cost per ft.
1 Detailed Engineering 19.28$                       6,973$             19.28$    
2 Surveying 3.00$                         1,085$             3.00$      
3 Permitting 3.74$                         1,353$             3.74$      
4 Quality Control 11.61$                       4,199$             11.61$    
5 Project Management, etc. 25.48$                       9,216$             25.48$    
6 Puchasing and expediting 3.74$                         1,353$             3.74$      

Total Project Indirect Costs 24,178$           66.85$    

SUB-TOTAL, TOTAL PIPELINE COSTS 167,128$         462.09$  

OWNERSHIP COSTS
1 Project management -$                 -$        
2 Cost of Money -$                 -$        

Total Ownership Costs -$                 -$        

CONTINGENCY ALLOWANCE
1 Contingency 

Total Contingency cost -$        

TOTAL SUMMER CONSTRUCTION PIPELINE COSTS ("Level 0" cost estimate) 167,127.562$  462.09$  
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